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M1 u2 M4 M5 N6 7 L] L L __ o Lot
Duratio
Bobot Start n End
Divisi AREA KATEGORI 2025 (Days)
SMX 3 ALL ACTIVITY 6-0ct-25 8 31-Dec-25
PERSIAPAN SITE PROJECT & 4.2 | 60ct-25 86 31-Dec-25 »
STRUKTUR STRUKTUR BAWAH 12-0ct-25 44 25-Nov-25
| 250ct-25 30 24-Nov-25
25-Nov-25 - 25-Nov-25
PENAHAN TANAH TEEL SHEET PILE 10Dec25 1 11Dec25 ok
11-Dec-25 1 18-Dec-25
N N 9, 10-Nov-25 0 10-Dec-25
‘ 16-Dec-25 1 —
OWER GROUND -10.7 ec-25
8.4 2-Nov-25
GROUND Elv. -5.00 K ™ % 226-Nov-25
X ‘ 8 10-Dec-25
26-Nov-25
28-Nov-25
ANTAI 1 Elv. 0.00 28-Nov-25 5 3-Dec-25
[ 4 3 11-Dec-25
N 2 2Dec-25
ANTAI 2 Elv. # K 3 5-Dec-25
* 5 8-Dec-25
N 3DecS 5 8-Dec-25 -
N 15-Dec-25 2 17-Dec-25
T. ATAP Elv. +10.90 K [} 84.206.9 11-Dec-25 5 16-Dec-25 Tl
X 11-Dec-25 5 16-Dec-25
A ] 20-Dec-25 H 22-Dec-25
ATAP Elv. +13, 20-Dec-25 2 22-Dec-25
14-Dec-25 2 16-Dec-25
ATAP GEDUNG 20-Dec-25 0 30-Dec-25 -
KANOPY DEPAN KON KSH 28-Dec-25 1 30-Dec-25
TRIBUN R N 4 23-Dec-25 7 30-Dec-25
N 2 BDec25 7  W0Dec-S S
v 23-0ec-25
ARSITEXTURAL ATAP N L AP ‘ 83,9 25Dec-25 6 .
Grand Total | .
100,000
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MULAI KERJA : Monday, 06 October 2025
MASA KERJA : 86 Hari Kalender
AKHIR KERJA : Wednesday, 31 December 2025
Mengetahui Diperiksg Oleh Dibuat Oleh
Pejabat Pembuat Komitmen Manajemer ynstruksi Kontraktor Pelaksana

UIN WALISONGO SEMARANG PT. MARANUM

A Y1 \L)l) AN PT. TREMITRA UNGGUL
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