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B.2 PEKERJAAN STRUKTUR BAWAH
1 Pekerjaan Bored Pile D 800 mm 

catatan:

Pekerjaan Beton Bertulang meliputi: Beton Readymix+Bentonite, Pembesian, Pembuangan Lumpur/ Tanah Galian, Bekisting, Casing, dan Mob-Demob Alat

a Bored Pile Elv -10,00

- Pengeboran Borpile Mekanis + Bentonite 688 m' 2.2.2.3.18 399.420,83Rp                  274.801.532,04Rp              305.029.700,57Rp                    0,553% 100,0% 688,0 0,553% 0,000 0,000 0,000% 100,000 688,000 0,553%
- Beton ready mix f'c 25 Mpa 345,8265193 m3 2.2.1.6.1 1.147.684,33Rp               396.899.676,99Rp              440.558.641,46Rp                    0,799% 100,0% 345,8 0,799% 0,000 0,000 0,000% 100,000 345,827 0,799%
- Besi tulangan 36170,92619 kg 2.2.1.4a 13.660,08Rp                    494.097.650,58Rp              548.448.392,15Rp                    0,994% 100,0% 36170,9 0,994% 0,000 0,000 0,000% 100,000 36170,926 0,994%
- Pembuangan lumpur/tanah galian pondasi 345,8265193 m3 1.4.2.1 124.851,79Rp                  43.177.061,23Rp                47.926.537,96Rp                      0,087% 100,0% 345,8 0,087% 0,000 0,000 0,000% 100,000 345,827 0,087%
- Bobokan kepala borpile 70 titik Taksir 265.000,00Rp                  18.550.000,00Rp                20.590.500,00Rp                      0,037% 100,0% 70,0 0,037% 0,000 0,000 0,000% 100,000 70,000 0,037%
b Bored Pile Elv -5,00

- Pengeboran Borpile Mekanis + Bentonite 3912 m' 2.2.2.3.18 399.420,83Rp                  1.562.534.292,66Rp           1.734.413.064,85Rp                 3,144% 100,0% 3912,0 3,144% 0,000 0,000 0,000% 100,000 3912,000 3,144%
- Beton ready mix f'c 25 Mpa 1966,385674 m3 2.2.1.6.1 1.147.684,33Rp               2.256.790.023,82Rp           2.505.036.926,44Rp                 4,541% 100,0% 1966,4 4,541% 0,000 0,000 0,000% 100,000 1966,386 4,541%
- Besi tulangan 205432,9444 kg 2.2.1.4a 13.660,08Rp                    2.806.229.916,44Rp           3.114.915.207,25Rp                 5,646% 100,0% 205432,9 5,646% 0,000 0,000 0,000% 100,000 205432,944 5,646%
- Pembuangan lumpur/tanah galian pondasi 1966,385674 m3 1.4.2.1 124.851,79Rp                  245.506.778,38Rp              272.512.524,01Rp                    0,494% 100,0% 1966,4 0,494% 0,000 0,000 0,000% 100,000 1966,386 0,494%
- Bobokan kepala borpile 148 titik Taksir 265.000,00Rp                  39.220.000,00Rp                43.534.200,00Rp                      0,079% 100,0% 148,0 0,079% 0,000 0,000 0,000% 100,000 148,000 0,079%
c Bored Pile Elv 00,00

- Pengeboran Borpile Mekanis + Bentonite 3300 m' 2.2.2.3.18 399.420,83Rp                  1.318.088.743,81Rp           1.463.078.505,63Rp                 2,652% 100,0% 3300,0 2,652% 0,000 0,000 0,000% 100,000 3300,000 2,652%
- Beton ready mix f'c 25 Mpa 1658,760921 m3 2.2.1.6.1 1.147.684,33Rp               1.903.733.915,80Rp           2.113.144.646,53Rp                 3,830% 100,0% 1658,8 3,830% 0,000 0,000 0,000% 100,000 1658,761 3,830%
- Besi tulangan 172879,5889 kg 2.2.1.4a 13.660,08Rp                    2.361.548.561,18Rp           2.621.318.902,91Rp                 4,752% 100,0% 172879,6 4,752% 0,000 0,000 0,000% 100,000 172879,589 4,752%
- Pembuangan lumpur/tanah galian pondasi 1658,760921 m3 1.4.2.1 124.851,79Rp                  207.099.276,24Rp              229.880.196,63Rp                    0,417% 100,0% 1658,8 0,417% 0,000 0,000 0,000% 100,000 1658,761 0,417%
- Bobokan kepala borpile 164 titik Taksir 265.000,00Rp                  43.460.000,00Rp                48.240.600,00Rp                      0,087% 100,0% 164,0 0,087% 0,000 0,000 0,000% 100,000 164,000 0,087%
d Dynamic Analizer - PDA Test 4,00                  titik Taksir 6.750.000,00Rp               27.000.000,00Rp                29.970.000,00Rp                      0,054% 0,0% 0,000 0,000% 100,000 4,00                    0,054% 100,000 4,000 0,054%
e Non Destructive Test (NDT) - Pile Integrity Test (PIT) 4,00                  titik Taksir 6.500.000,00Rp               26.000.000,00Rp                28.860.000,00Rp                      0,052% 0,0% 0,000 0,000% 100,000 4,00                    0,052% 100,000 4,000 0,052%

2 Pekerjaan Pile Cap (PC)

catatan:

Pekerjaan Beton Bertulang meliputi: Beton Readymix, Urugan Pasir, Galian Tanah, Pembesian, Bekisting, Perancah/Scafolding dan Pembongkaran Bekisting

a PC Elv-10,00

- Pile Cap PC 2 (360 x 160) cm

Galian 231,504 m3 1.2.1.1.4 111.843,00Rp                  25.892.101,87Rp                28.740.233,08Rp                      0,052% 100,0% 231,504 0,052% 0,000 0,000 0,000% 100,000 231,504 0,052%
Urugan Pasir t=10 cm 9,216 m3 1.3.1.2 221.502,27Rp                  2.041.364,88Rp                  2.265.915,01Rp                        0,004% 100,0% 9,216 0,004% 0,000 0,000 0,000% 100,000 9,216 0,004%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 4,608 m3 2.2.1.4.1 949.031,80Rp                  4.373.138,55Rp                  4.854.183,79Rp                        0,009% 100,0% 4,608 0,009% 0,000 0,000 0,000% 100,000 4,608 0,009%
Pekerjaan Beton f'c30 Mpa 92,16 m3 2.2.1.6.1 1.147.684,33Rp               105.770.587,82Rp              117.405.352,48Rp                    0,213% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 9774,336 kg 2.2.1.4a 13.660,08Rp                    133.518.186,09Rp              148.205.186,56Rp                    0,269% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 166,4 m2 2.2.1.3.1 181.900,56Rp                  30.268.253,50Rp                33.597.761,38Rp                      0,061% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Urugan tanah kembali 125,52 m3 1.3.1.1 62.135,00Rp                    7.799.185,20Rp                  8.657.095,57Rp                        0,016% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
PC Elv -5,00

Pile Cap PC 2 

Galian 86,814 m3 1.2.1.1.4 111.843,00Rp                  9.709.538,20Rp                  10.777.587,40Rp                      0,020% 100,0% 86,814 0,020% 0,000 0,000 0,000% 100,000 86,814 0,020%
Urugan Pasir t=10 cm 3,456 m3 1.3.1.2 221.502,27Rp                  765.511,83Rp                     849.718,13Rp                           0,002% 100,0% 3,456 0,002% 0,000 0,000 0,000% 100,000 3,456 0,002%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 1,728 m3 2.2.1.4.1 949.031,80Rp                  1.639.926,96Rp                  1.820.318,92Rp                        0,003% 100,0% 1,728 0,003% 0,000 0,000 0,000% 100,000 1,728 0,003%
Pekerjaan Beton f'c30 Mpa 34,56 m3 2.2.1.6.1 1.147.684,33Rp               39.663.970,43Rp                44.027.007,18Rp                      0,080% 100,0% 34,560 0,080% 0,000 0,000 0,000% 100,000 34,560 0,080%
Pembesian 3665,376 kg 2.2.1.4a 13.660,08Rp                    50.069.319,78Rp                55.576.944,96Rp                      0,101% 100,0% 3665,376 0,101% 0,000 0,000 0,000% 100,000 3665,376 0,101%
Bekisting 2x pakai 62,4 m2 2.2.1.3.1 181.900,56Rp                  11.350.595,06Rp                12.599.160,52Rp                      0,023% 100,0% 62,400 0,023% 0,000 0,000 0,000% 100,000 62,400 0,023%
Urugan tanah kembali 47,07 m3 1.3.1.1 62.135,00Rp                    2.924.694,45Rp                  3.246.410,84Rp                        0,006% 100,0% 47,070 0,006% 0,000 0,000 0,000% 100,000 47,070 0,006%
Pile Cap PC 4 

Galian 695,474 m3 1.2.1.1.4 111.843,00Rp                  77.783.898,58Rp                86.340.127,43Rp                      0,157% 100,0% 695,474 0,157% 0,000 0,000 0,000% 100,000 695,474 0,157%

Urugan Pasir t=10 cm 33,696 m3 1.3.1.2 221.502,27Rp                  7.463.740,34Rp                  8.284.751,77Rp                        0,015% 100,0% 33,696 0,015% 0,000 0,000 0,000% 100,000 33,696 0,015%

Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 16,848 m3 2.2.1.4.1 949.031,80Rp                  15.989.287,84Rp                17.748.109,50Rp                      0,032% 100,0% 16,848 0,032% 0,000 0,000 0,000% 100,000 16,848 0,032%

Pekerjaan Beton f'c30 Mpa 336,96 m3 2.2.1.6.1 1.147.684,33Rp               386.723.711,72Rp              429.263.320,01Rp                    0,778% 100,0% 336,960 0,778% 0,000 0,000 0,000% 100,000 336,960 0,778%

Pembesian 25373,712 kg 2.2.1.4a 13.660,08Rp                    346.606.869,32Rp              384.733.624,94Rp                    0,697% 100,0% 25373,712 0,697% 0,000 0,000 0,000% 100,000 25373,712 0,697%

Bekisting 2x pakai 374,4 m2 2.2.1.3.1 181.900,56Rp                  68.103.570,37Rp                75.594.963,11Rp                      0,137% 100,0% 374,400 0,137% 0,000 0,000 0,000% 100,000 374,400 0,137%

Urugan tanah kembali 307,97 m3 1.3.1.1 62.135,00Rp                    19.135.715,95Rp                21.240.644,70Rp                      0,039% 100,0% 307,970 0,039% 0,000 0,000 0,000% 100,000 307,970 0,039%

Pile Cap PC 5 

Galian 310,032 m3 1.2.1.1.4 111.843,00Rp                  34.674.908,98Rp                38.489.148,96Rp                      0,070% 100,0% 310,032 0,070% 0,000 0,000 0,000% 100,000 310,032 0,070%
Urugan Pasir t=10 cm 16,928 m3 1.3.1.2 221.502,27Rp                  3.749.590,35Rp                  4.162.045,29Rp                        0,008% 100,0% 16,928 0,008% 0,000 0,000 0,000% 100,000 16,928 0,008%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 8,464 m3 2.2.1.4.1 949.031,80Rp                  8.032.605,19Rp                  8.916.191,76Rp                        0,016% 100,0% 8,464 0,016% 0,000 0,000 0,000% 100,000 8,464 0,016%
Pekerjaan Beton f'c30 Mpa 169,28 m3 2.2.1.6.1 1.147.684,33Rp               194.280.003,33Rp              215.650.803,69Rp                    0,391% 100,0% 169,280 0,391% 0,000 0,000 0,000% 100,000 169,280 0,391%
Pembesian 11919,9936 kg 2.2.1.4a 13.660,08Rp                    162.828.034,94Rp              180.739.118,78Rp                    0,328% 100,0% 11919,994 0,328% 0,000 0,000 0,000% 100,000 11919,994 0,328%
Bekisting 2x pakai 147,2 m2 2.2.1.3.1 181.900,56Rp                  26.775.762,71Rp                29.721.096,61Rp                      0,054% 100,0% 147,200 0,054% 0,000 0,000 0,000% 100,000 147,200 0,054%
Urugan tanah kembali 115,36 m3 1.3.1.1 62.135,00Rp                    7.167.893,60Rp                  7.956.361,90Rp                        0,014% 100,0% 115,360 0,014% 0,000 0,000 0,000% 100,000 115,360 0,014%
Pile Cap PC3 

Galian 53,498 m3 1.2.1.1.4 111.843,00Rp                  5.983.376,81Rp                  6.641.548,26Rp                        0,012% 100,0% 53,498 0,012% 0,000 0,000 0,000% 100,000 53,498 0,012%
Urugan Pasir t=10 cm 2,592 m3 1.3.1.2 221.502,27Rp                  574.133,87Rp                     637.288,60Rp                           0,001% 100,0% 2,592 0,001% 0,000 0,000 0,000% 100,000 2,592 0,001%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 1,296 m3 2.2.1.4.1 949.031,80Rp                  1.229.945,22Rp                  1.365.239,19Rp                        0,002% 100,0% 1,296 0,002% 0,000 0,000 0,000% 100,000 1,296 0,002%
Pekerjaan Beton f'c30 Mpa 25,92 m3 2.2.1.6.1 1.147.684,33Rp               29.747.977,82Rp                33.020.255,39Rp                      0,060% 100,0% 25,920 0,060% 0,000 0,000 0,000% 100,000 25,920 0,060%
Pembesian 1588,9308 kg 2.2.1.4a 13.660,08Rp                    21.704.917,68Rp                24.092.458,62Rp                      0,044% 100,0% 1588,931 0,044% 0,000 0,000 0,000% 100,000 1588,931 0,044%
Bekisting 2x pakai 28,8 m2 2.2.1.3.1 181.900,56Rp                  5.238.736,18Rp                  5.814.997,16Rp                        0,011% 100,0% 28,800 0,011% 0,000 0,000 0,000% 100,000 28,800 0,011%
Urugan tanah kembali 23,69 m3 1.3.1.1 62.135,00Rp                    1.471.978,15Rp                  1.633.895,75Rp                        0,003% 100,0% 23,690 0,003% 0,000 0,000 0,000% 100,000 23,690 0,003%
Pile Cap PC 12

Galian 166,98 m3 1.2.1.1.4 111.843,00Rp                  18.675.544,14Rp                20.729.854,00Rp                      0,038% 100,0% 166,980 0,038% 0,000 0,000 0,000% 100,000 166,980 0,038%
Urugan Pasir t=10 cm 8,512 m3 1.3.1.2 221.502,27Rp                  1.885.427,28Rp                  2.092.824,28Rp                        0,004% 100,0% 8,512 0,004% 0,000 0,000 0,000% 100,000 8,512 0,004%
Pekerjaan Beton f'c30 Mpa 114,912 m3 2.2.1.6.1 1.147.684,33Rp               131.882.701,69Rp              146.389.798,88Rp                    0,265% 100,0% 114,912 0,265% 0,000 0,000 0,000% 100,000 114,912 0,265%
Pembesian 8200,596 kg 2.2.1.4a 13.660,08Rp                    112.020.775,92Rp              124.343.061,27Rp                    0,225% 100,0% 8200,596 0,225% 0,000 0,000 0,000% 100,000 8200,596 0,225%
Bekisting 2x pakai 71,28 m2 2.2.1.3.1 181.900,56Rp                  12.965.872,05Rp                14.392.117,98Rp                      0,026% 100,0% 71,280 0,026% 0,000 0,000 0,000% 100,000 71,280 0,026%
Urugan tanah kembali 39,3 m3 1.3.1.1 62.135,00Rp                    2.441.905,50Rp                  2.710.515,11Rp                        0,005% 100,0% 39,300 0,005% 0,000 0,000 0,000% 100,000 39,300 0,005%
PC Elv -0,00

Pile Cap PC 1

Galian 36,744 m3 1.2.1.1.4 111.843,00Rp                  4.109.559,19Rp                  4.561.610,70Rp                        0,008% 100,0% 36,744 0,008% 0,000 0,000 0,000% 100,000 36,744 0,008%
Urugan Pasir t=10 cm 1,024 m3 1.3.1.2 221.502,27Rp                  226.818,32Rp                     251.768,33Rp                           0,000% 100,0% 1,024 0,000% 0,000 0,000 0,000% 100,000 1,024 0,000%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 0,512 m3 2.2.1.4.1 949.031,80Rp                  485.904,28Rp                     539.353,75Rp                           0,001% 100,0% 0,512 0,001% 0,000 0,000 0,000% 100,000 0,512 0,001%
Pembesian 2027,088 kg 2.2.1.4a 13.660,08Rp                    27.690.178,93Rp                30.736.098,62Rp                      0,056% 100,0% 2027,088 0,056% 0,000 0,000 0,000% 100,000 2027,088 0,056%
Bekisting 2x pakai 25,6 m2 2.2.1.3.1 181.900,56Rp                  4.656.654,38Rp                  5.168.886,37Rp                        0,009% 100,0% 25,600 0,009% 0,000 0,000 0,000% 100,000 25,600 0,009%
Urugan tanah kembali 28,6 m3 1.3.1.1 62.135,00Rp                    1.777.061,00Rp                  1.972.537,71Rp                        0,004% 100,0% 28,600 0,004% 0,000 0,000 0,000% 100,000 28,600 0,004%
Pile Cap PC 2

Galian 260,442 m3 1.2.1.1.4 111.843,00Rp                  29.128.614,61Rp                32.332.762,21Rp                      0,059% 100,0% 260,442 0,059% 0,000 0,000 0,000% 100,00 260,442 0,059%
Urugan Pasir t=10 cm 10,368 m3 1.3.1.2 221.502,27Rp                  2.296.535,49Rp                  2.549.154,39Rp                        0,005% 100,0% 10,368 0,005% 0,000 0,000 0,000% 100,000 10,368 0,005%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 5,184 m3 2.2.1.4.1 949.031,80Rp                  4.919.780,87Rp                  5.460.956,77Rp                        0,010% 100,0% 5,184 0,010% 0,000 0,000 0,000% 100,000 5,184 0,010%
Pekerjaan Beton f'c30 Mpa 103,68 m3 2.2.1.6.1 1.147.684,33Rp               118.991.911,30Rp              132.081.021,54Rp                    0,239% 100,0% 103,680 0,239% 0,000 0,000 0,000% 100,000 103,680 0,239%
Pembesian 10996,128 kg 2.2.1.4a 13.660,08Rp                    150.207.959,35Rp              166.730.834,88Rp                    0,302% 100,0% 10996,128 0,302% 0,000 0,000 0,000% 100,000 10996,128 0,302%
Bekisting 2x pakai 187,2 m2 2.2.1.3.1 181.900,56Rp                  34.051.785,18Rp                37.797.481,55Rp                      0,069% 100,0% 187,200 0,069% 0,000 0,000 0,000% 100,000 187,200 0,069%
Urugan tanah kembali 141,21 m3 1.3.1.1 62.135,00Rp                    8.774.083,35Rp                  9.739.232,52Rp                        0,018% 100,0% 141,210 0,018% 0,000 0,000 0,000% 100,000 141,210 0,018%
Pile Cap PC 3

Galian 106,996 m3 1.2.1.1.4 111.843,00Rp                  11.966.753,63Rp                13.283.096,53Rp                      0,024% 100,0% 106,996 0,024% 0,000 0,000 0,000% 100,000 106,996 0,024%
Urugan Pasir t=10 cm 5,184 m3 1.3.1.2 221.502,27Rp                  1.148.267,74Rp                  1.274.577,20Rp                        0,002% 100,0% 5,184 0,002% 0,000 0,000 0,000% 100,000 5,184 0,002%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 2,592 m3 2.2.1.4.1 949.031,80Rp                  2.459.890,44Rp                  2.730.478,38Rp                        0,005% 100,0% 2,592 0,005% 0,000 0,000 0,000% 100,000 2,592 0,005%
Pekerjaan Beton f'c30 Mpa 51,84 m3 2.2.1.6.1 1.147.684,33Rp               59.495.955,65Rp                66.040.510,77Rp                      0,120% 100,0% 51,840 0,120% 0,000 0,000 0,000% 100,000 51,840 0,120%
Pembesian 3177,8616 kg 2.2.1.4a 13.660,08Rp                    43.409.835,36Rp                48.184.917,25Rp                      0,087% 100,0% 3177,862 0,087% 0,000 0,000 0,000% 100,000 3177,862 0,087%
Bekisting 2x pakai 57,6 m2 2.2.1.3.1 181.900,56Rp                  10.477.472,36Rp                11.629.994,32Rp                      0,021% 100,0% 57,600 0,021% 0,000 0,000 0,000% 100,000 57,600 0,021%
Urugan tanah kembali 47,38 m3 1.3.1.1 62.135,00Rp                    2.943.956,30Rp                  3.267.791,49Rp                        0,006% 100,0% 47,380 0,006% 0,000 0,000 0,000% 100,000 47,380 0,006%
Pile Cap PC 4 

Galian 748,972 m3 1.2.1.1.4 111.843,00Rp                  83.767.275,40Rp                92.981.675,69Rp                      0,169% 100,0% 748,972 0,169% 0,000 0,000 0,000% 100,000 748,972 0,169%
Urugan Pasir t=10 cm 36,288 m3 1.3.1.2 221.502,27Rp                  8.037.874,21Rp                  8.922.040,37Rp                        0,016% 100,0% 36,288 0,016% 0,000 0,000 0,000% 100,000 36,288 0,016%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 18,144 m3 2.2.1.4.1 949.031,80Rp                  17.219.233,05Rp                19.113.348,69Rp                      0,035% 100,0% 18,144 0,035% 0,000 0,000 0,000% 100,000 18,144 0,035%
Pekerjaan Beton f'c30 Mpa 362,88 m3 2.2.1.6.1 1.147.684,33Rp               416.471.689,55Rp              462.283.575,40Rp                    0,838% 100,0% 362,880 0,838% 0,000 0,000 0,000% 100,000 362,880 0,838%
Pembesian 27325,536 kg 2.2.1.4a 13.660,08Rp                    373.268.936,19Rp              414.328.519,17Rp                    0,751% 100,0% 27325,536 0,751% 0,000 0,000 0,000% 100,000 27325,536 0,751%
Bekisting 2x pakai 403,2 m2 2.2.1.3.1 181.900,56Rp                  73.342.306,55Rp                81.409.960,27Rp                      0,148% 100,0% 403,200 0,148% 0,000 0,000 0,000% 100,000 403,200 0,148%
Urugan tanah kembali 331,66 m3 1.3.1.1 62.135,00Rp                    20.607.694,10Rp                22.874.540,45Rp                      0,041% 100,0% 331,660 0,041% 0,000 0,000 0,000% 100,000 331,660 0,041%
Foot Plate Kanopi (150x 150) cm

Galian 14,51                m3 1.2.1.1.4 111.843,00Rp                  1.622.841,93Rp                  1.801.354,54Rp                        0,003% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Urugan Pasir t=10 cm 0,43                  m3 1.3.1.2 221.502,27Rp                  95.245,97Rp                       105.723,03Rp                           0,000% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 0,22                  m3 2.2.1.4.1 949.031,80Rp                  208.787,00Rp                     231.753,57Rp                           0,000% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pekerjaan Beton f'c30 Mpa 2,16                  m3 2.2.1.6.1 1.147.684,33Rp               2.478.998,15Rp                  2.751.687,95Rp                        0,005% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 212,16              kg 2.2.1.4a 13.660,08Rp                    2.898.122,02Rp                  3.216.915,44Rp                        0,006% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 2,40                  m2 2.2.1.3.1 181.900,56Rp                  436.561,35Rp                     484.583,10Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Urugan tanah kembali 4,84                  m3 1.3.1.1 62.135,00Rp                    300.733,40Rp                     333.814,07Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Foot Plate Tangga Darurat 1 (125 x 125)cm

Galian 12,19                m3 1.2.1.1.4 111.843,00Rp                  1.363.366,17Rp                  1.513.336,45Rp                        0,003% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Urugan Pasir t=10 cm 0,63                  m3 1.3.1.2 221.502,27Rp                  139.546,43Rp                     154.896,53Rp                           0,000% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 0,31                  m3 2.2.1.4.1 949.031,80Rp                  294.199,86Rp                     326.561,84Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pekerjaan Beton f'c30 Mpa 1,88                  m3 2.2.1.6.1 1.147.684,33Rp               2.157.646,54Rp                  2.394.987,66Rp                        0,004% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 443,66              kg 2.2.1.4a 13.660,08Rp                    6.060.429,93Rp                  6.727.077,22Rp                        0,012% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 1,50                  m2 2.2.1.3.1 181.900,56Rp                  272.850,84Rp                     302.864,44Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Urugan tanah kembali 4,06                  m3 1.3.1.1 62.135,00Rp                    252.268,10Rp                     280.017,59Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Foot Plate Tangga Darurat 2 (125 x 245)cm

Galian 23,89                m3 1.2.1.1.4 111.843,00Rp                  2.671.929,27Rp                  2.965.841,49Rp                        0,005% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Urugan Pasir t=10 cm 1,23                  m3 1.3.1.2 221.502,27Rp                  272.447,79Rp                     302.417,04Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Lantai Kerja beton fc' 7,5 Mpa, t=5 cm 0,61                  m3 2.2.1.4.1 949.031,80Rp                  578.909,40Rp                     642.589,43Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pekerjaan Beton f'c30 Mpa 3,68                  m3 2.2.1.6.1 1.147.684,33Rp               4.223.478,33Rp                  4.688.060,95Rp                        0,008% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 769,78              kg 2.2.1.4a 13.660,08Rp                    10.515.254,36Rp                11.671.932,35Rp                      0,021% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 2,22                  m2 2.2.1.3.1 181.900,56Rp                  403.819,25Rp                     448.239,36Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Urugan tanah kembali 7,96                  m3 1.3.1.1 62.135,00Rp                    494.594,60Rp                     549.000,01Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

3 Pekerjaan Tie Beam

catatan:

Pekerjaan Beton Bertulang meliputi: Beton Readymix, Pembesian, Bekisting, dan Pembongkaran Bekisting

a. Tie Beam Elv - 10.00

- TB1 (30x65)

Pekerjaan Beton f'c30 Mpa 33,76                m3 2.2.1.6.1 1.147.684,33Rp               38.745.822,97Rp                43.007.863,50Rp                      0,078% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 6.206,19           kg 2.2.1.4a 13.660,08Rp                    84.777.035,63Rp                94.102.509,55Rp                      0,171% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 268,80              m2 2.2.1.3.2 190.745,66Rp                  51.272.433,91Rp                56.912.401,64Rp                      0,103% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- TB2 (30x60)

Pekerjaan Beton f'c30 Mpa 13,96                m3 2.2.1.6.1 1.147.684,33Rp               16.021.673,24Rp                17.784.057,30Rp                      0,032% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 1.842,54           kg 2.2.1.4a 13.660,08Rp                    25.169.238,97Rp                27.937.855,26Rp                      0,051% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 108,00              m2 2.2.1.3.2 190.745,66Rp                  20.600.531,48Rp                22.866.589,95Rp                      0,041% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

0,000
- Sloof  (20x40 cm) 0,000

Pekerjaan Beton f'c30 Mpa 2,28                  m3 2.2.1.6.1 1.147.684,33Rp               2.616.720,27Rp                  2.904.559,50Rp                        0,005% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 403,94              kg 2.2.1.4a 13.660,08Rp                    5.517.851,66Rp                  6.124.815,34Rp                        0,011% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 16,00                m2 2.2.1.3.2 190.745,66Rp                  3.051.930,59Rp                  3.387.642,95Rp                        0,006% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Sloof Tangga Darurat (20x30 cm)

Pekerjaan Beton f'c30 Mpa 1,50                  m3 2.2.1.6.1 1.147.684,33Rp               1.721.526,49Rp                  1.910.894,41Rp                        0,003% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 127,46              kg 2.2.1.4a 13.660,08Rp                    1.741.113,46Rp                  1.932.635,94Rp                        0,004% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 6,72                  m2 2.2.1.3.2 190.745,66Rp                  1.281.810,85Rp                  1.422.810,04Rp                        0,003% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
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B.3 PEKERJAAN STRUKTUR ATAS
1 Lower ground

catatan:

Pekerjaan Beton Bertulang meliputi: Beton Readymix, Pembesian, Bekisting, Perancah/Scafolding dan Pembongkaran Bekisting

a. Pekerjaan Kolom

- Kolom K2.A + pedestal  (65 x 65 cm)

Pekerjaan Beton f'c30 Mpa 27,38                m3 2.2.1.6.1 1.147.684,33Rp               31.423.596,95Rp                34.880.192,61Rp                      0,063% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 7.046,33           kg 2.2.1.4a 13.660,08Rp                    96.253.413,04Rp                106.841.288,47Rp                    0,194% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 154,96              m2 2.2.1.3.3 192.231,64Rp                  29.788.214,69Rp                33.064.918,30Rp                      0,060% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K3.A + pedestal  (60 x 60 cm)

Pekerjaan Beton f'c30 Mpa 5,83                  m3 2.2.1.6.1 1.147.684,33Rp               6.690.999,64Rp                  7.427.009,60Rp                        0,013% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 1.384,56           kg 2.2.1.4a 13.660,08Rp                    18.913.196,74Rp                20.993.648,38Rp                      0,038% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 35,76                m2 2.2.1.3.3 192.231,64Rp                  6.874.203,39Rp                  7.630.365,76Rp                        0,014% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K2.C + pedestal  (65 x 65 cm)

Pekerjaan Beton f'c30 Mpa 32,70                m3 2.2.1.6.1 1.147.684,33Rp               37.529.277,58Rp                41.657.498,11Rp                      0,076% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 7.040,96           kg 2.2.1.4a 13.660,08Rp                    96.180.058,42Rp                106.759.864,85Rp                    0,194% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 180,96              m2 2.2.1.3.3 192.231,64Rp                  34.786.237,29Rp                38.612.723,39Rp                      0,070% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

-

Pekerjaan Beton f'c30 Mpa 9,75                  m3 2.2.1.6.1 1.147.684,33Rp               11.189.922,21Rp                12.420.813,66Rp                      0,023% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 2.806,45           kg 2.2.1.4a 13.660,08Rp                    38.336.324,16Rp                42.553.319,82Rp                      0,077% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 69,60                m2 2.2.1.3.3 192.231,64Rp                  13.379.322,03Rp                14.851.047,46Rp                      0,027% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom + Pedestal Tangga Besi   (30 x30 cm)

Pekerjaan Beton f'c30 Mpa 2,52                  m3 2.2.1.6.1 1.147.684,33Rp               2.892.164,51Rp                  3.210.302,61Rp                        0,006% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 613,49              kg 2.2.1.4a 13.660,08Rp                    8.380.320,87Rp                  9.302.156,17Rp                        0,017% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 33,60                m2 2.2.1.3.3 192.231,64Rp                  6.458.983,05Rp                  7.169.471,19Rp                        0,013% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

2 Lantai Dasar Elv -5.00

catatan:

Pekerjaan Beton Bertulang meliputi: Beton Readymix, Pembesian, Bekisting, Perancah/Scafolding dan Pembongkaran Bekisting

a. Pekerjaan Kolom

- Kolom K1 + pedestal  (70 x 70 cm)

Pekerjaan Beton f'c30 Mpa 31,16                m3 2.2.1.6.1 1.147.684,33Rp               35.761.843,71Rp                39.695.646,52Rp                      0,072% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 7.305,81           kg 2.2.1.4a 13.660,08Rp                    99.797.929,92Rp                110.775.702,21Rp                    0,201% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 148,96              m2 2.2.1.3.3 192.231,64Rp                  28.634.824,86Rp                31.784.655,59Rp                      0,058% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K2.A + pedestal  (65 x 65 cm)

Pekerjaan Beton f'c30 Mpa 20,15                m3 2.2.1.6.1 1.147.684,33Rp               23.125.839,24Rp                25.669.681,56Rp                      0,047% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 5.362,42           kg 2.2.1.4a 13.660,08Rp                    73.251.072,14Rp                81.308.690,07Rp                      0,147% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 103,74              m2 2.2.1.3.3 192.231,64Rp                  19.942.110,17Rp                22.135.742,29Rp                      0,040% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K2.B + pedestal  (60x60 cm)

Pekerjaan Beton f'c30 Mpa 33,59                m3 2.2.1.6.1 1.147.684,33Rp               38.550.716,63Rp                42.791.295,46Rp                      0,078% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 8.044,71           kg 2.2.1.4a 13.660,08Rp                    109.891.361,09Rp              121.979.410,81Rp                    0,221% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 172,90              m2 2.2.1.3.3 192.231,64Rp                  33.236.850,28Rp                36.892.903,81Rp                      0,067% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K2.C + pedestal  (60x60 cm) (Tangga Darurat 1)

Pekerjaan Beton f'c30 Mpa 10,63                m3 2.2.1.6.1 1.147.684,33Rp               12.199.884,42Rp                13.541.871,71Rp                      0,025% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 2.275,05           kg 2.2.1.4a 13.660,08Rp                    31.077.359,04Rp                34.495.868,54Rp                      0,063% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 65,39                m2 2.2.1.3.3 192.231,64Rp                  12.570.026,84Rp                13.952.729,79Rp                      0,025% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K2.C + pedestal  (60x60 cm) (Tangga Darurat 2)

Pekerjaan Beton f'c30 Mpa 4,00                  m3 2.2.1.6.1 1.147.684,33Rp               4.590.737,32Rp                  5.095.718,42Rp                        0,009% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 997,38              kg 2.2.1.4a 13.660,08Rp                    13.624.287,98Rp                15.122.959,65Rp                      0,027% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 24,60                m2 2.2.1.3.3 192.231,64Rp                  4.728.898,30Rp                  5.249.077,12Rp                        0,010% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K3.A + pedestal  (60 x 60 cm)

Pekerjaan Beton f'c30 Mpa 17,50                m3 2.2.1.6.1 1.147.684,33Rp               20.084.475,77Rp                22.293.768,10Rp                      0,040% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 4.234,03           kg 2.2.1.4a 13.660,08Rp                    57.837.177,43Rp                64.199.266,94Rp                      0,116% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 97,92                m2 2.2.1.3.3 192.231,64Rp                  18.823.322,03Rp                20.893.887,46Rp                      0,038% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K3.B + pedestal  (60x60 cm)

Pekerjaan Beton f'c30 Mpa 17,17                m3 2.2.1.6.1 1.147.684,33Rp               19.705.739,94Rp                21.873.371,33Rp                      0,040% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 3.592,95           kg 2.2.1.4a 13.660,08Rp                    49.079.975,02Rp                54.478.772,27Rp                      0,099% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 95,76                m2 2.2.1.3.3 192.231,64Rp                  18.408.101,69Rp                20.432.992,88Rp                      0,037% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom Pedestal Tangga Besi   (30 x30 cm)

Pekerjaan Beton f'c30 Mpa 1,44                  m3 2.2.1.6.1 1.147.684,33Rp               1.652.665,43Rp                  1.834.458,63Rp                        0,003% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 502,95              kg 2.2.1.4a 13.660,08Rp                    6.870.335,92Rp                  7.626.072,87Rp                        0,014% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 19,20                m2 2.2.1.3.3 192.231,64Rp                  3.690.847,46Rp                  4.096.840,68Rp                        0,007% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K2.A  (65 x 65 cm)

Pekerjaan Beton f'c30 Mpa 16,90                m3 2.2.1.6.1 1.147.684,33Rp               19.395.865,17Rp                21.529.410,34Rp                      0,039% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 4.189,95           kg 2.2.1.4a 13.660,08Rp                    57.235.041,21Rp                63.530.895,75Rp                      0,115% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 93,60                m2 2.2.1.3.3 192.231,64Rp                  17.992.881,35Rp                19.972.098,30Rp                      0,036% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

-

Pekerjaan Beton f'c30 Mpa 25,35                m3 2.2.1.6.1 1.147.684,33Rp               29.093.797,76Rp                32.294.115,51Rp                      0,059% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 5.019,71           kg 2.2.1.4a 13.660,08Rp                    68.569.627,02Rp                76.112.285,99Rp                      0,138% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 140,40              m2 2.2.1.3.3 192.231,64Rp                  26.989.322,03Rp                29.958.147,46Rp                      0,054% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K3.A  (60x60 cm)

Pekerjaan Beton f'c30 Mpa 3,60                  m3 2.2.1.6.1 1.147.684,33Rp               4.131.663,59Rp                  4.586.146,58Rp                        0,008% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 831,79              kg 2.2.1.4a 13.660,08Rp                    11.362.315,76Rp                12.612.170,50Rp                      0,023% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 21,60                m2 2.2.1.3.3 192.231,64Rp                  4.152.203,39Rp                  4.608.945,76Rp                        0,008% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K4  (50x50 cm)

Pekerjaan Beton f'c30 Mpa 9,38                  m3 2.2.1.6.1 1.147.684,33Rp               10.765.279,01Rp                11.949.459,70Rp                      0,022% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 2.422,71           kg 2.2.1.4a 13.660,08Rp                    33.094.406,07Rp                36.734.790,73Rp                      0,067% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 69,00                m2 2.2.1.3.3 192.231,64Rp                  13.263.983,05Rp                14.723.021,19Rp                      0,027% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

b. Pekerjaan Balok

- Balok G1 (35x70 cm)

Pekerjaan Beton f'c30 Mpa 63,94                m3 2.2.1.6.1 1.147.684,33Rp               73.382.936,04Rp                81.455.059,00Rp                      0,148% 0,0% 0,000 0,000% 12,261 7,840 0,018% 12,261 7,840 0,018%
Pembesian 10.754,89         kg 2.2.1.4a 13.660,08Rp                    146.912.629,60Rp              163.073.018,86Rp                    0,296% 0,0% 0,000 0,000% 12,750 1371,241 0,038% 12,750 1371,241 0,038%
Bekisting 2x pakai 456,75              m2 2.2.1.3.4 194.556,43Rp                  88.863.648,50Rp                98.638.649,84Rp                      0,179% 0,0% 0,000 0,000% 12,261 56,004 0,022% 12,261 56,004 0,022%

- Balok G2 (30x65 cm)

Pekerjaan Beton f'c30 Mpa 45,24                m3 2.2.1.6.1 1.147.684,33Rp               51.921.239,07Rp                57.632.575,37Rp                      0,104% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 9.694,20           kg 2.2.1.4a 13.660,08Rp                    132.423.522,13Rp              146.990.109,56Rp                    0,266% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 371,20              m2 2.2.1.3.4 194.556,43Rp                  72.219.346,09Rp                80.163.474,15Rp                      0,145% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok G3 (30x60 cm)

Pekerjaan Beton f'c30 Mpa 5,76                  m3 2.2.1.6.1 1.147.684,33Rp               6.610.661,74Rp                  7.337.834,53Rp                        0,013% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 1.373,92           kg 2.2.1.4a 13.660,08Rp                    18.767.853,51Rp                20.832.317,40Rp                      0,038% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 48,00                m2 2.2.1.3.4 194.556,43Rp                  9.338.708,55Rp                  10.365.966,49Rp                      0,019% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok G4 (25x50 cm)

Pekerjaan Beton f'c30 Mpa 24,00                m3 2.2.1.6.1 1.147.684,33Rp               27.544.423,91Rp                30.574.310,54Rp                      0,055% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 5.152,04           kg 2.2.1.4a 13.660,08Rp                    70.377.265,06Rp                78.118.764,22Rp                      0,142% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 240,00              m2 2.2.1.3.4 194.556,43Rp                  46.693.542,73Rp                51.829.832,43Rp                      0,094% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok B1 (30x60 cm)

Pekerjaan Beton f'c30 Mpa 21,60                m3 2.2.1.6.1 1.147.684,33Rp               24.789.981,52Rp                27.516.879,49Rp                      0,050% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 3.960,23           kg 2.2.1.4a 13.660,08Rp                    54.097.048,24Rp                60.047.723,55Rp                      0,109% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 180,00              m2 2.2.1.3.4 194.556,43Rp                  35.020.157,05Rp                38.872.374,32Rp                      0,070% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok B2 (25x40 cm)

Pekerjaan Beton f'c30 Mpa 38,40                m3 2.2.1.6.1 1.147.684,33Rp               44.071.078,26Rp                48.918.896,87Rp                      0,089% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 8.129,15           kg 2.2.1.4a 13.660,08Rp                    111.044.818,03Rp              123.259.748,01Rp                    0,223% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 403,20              m2 2.2.1.3.4 194.556,43Rp                  78.445.151,78Rp                87.074.118,48Rp                      0,158% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok  (20x30 cm)

Pekerjaan Beton f'c30 Mpa 2,22                  m3 2.2.1.6.1 1.147.684,33Rp               2.547.859,21Rp                  2.828.123,73Rp                        0,005% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 290,58              kg 2.2.1.4a 13.660,08Rp                    3.969.345,28Rp                  4.405.973,27Rp                        0,008% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 16,32                m2 2.2.1.3.4 194.556,43Rp                  3.175.160,91Rp                  3.524.428,61Rp                        0,006% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

c. Pekerjaan Pelat Lantai, tebal = 13 cm

Pekerjaan Beton f'c30 Mpa 199,68              m3 2.2.1.6.1 1.147.684,33Rp               229.169.606,95Rp              254.378.263,71Rp                    0,461% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 27.309,70         kg 2.2.1.1.2a 12.482,47Rp                    340.892.471,69Rp              378.390.643,58Rp                    0,686% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 1.574,48           m2 2.2.1.3.5 205.987,89Rp                  324.323.809,90Rp              359.999.428,99Rp                    0,653% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

d. Pekerjaan Tangga

Tangga Tipe A

Pekerjaan Beton f'c30 Mpa 10,22                m3 2.2.1.6.1 1.147.684,33Rp               11.729.333,85Rp                13.019.560,57Rp                      0,024% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 2.071,66           kg 2.2.1.4a 13.660,08Rp                    28.299.035,90Rp                31.411.929,85Rp                      0,057% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 76,39                m2 2.2.1.3.7 191.744,60Rp                  14.647.370,22Rp                16.258.580,94Rp                      0,029% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

e Dinding Beton

Pekerjaan Beton f'c30 Mpa 75,75                m3 2.2.1.6.1 1.147.684,33Rp               86.937.087,97Rp                96.500.167,65Rp                      0,175% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 13.835,61         kg 2.2.1.4a 13.660,08Rp                    188.995.503,19Rp              209.785.008,54Rp                    0,380% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 608,53              m2 2.2.1.3.6 296.014,45Rp                  180.133.672,23Rp              199.948.376,18Rp                    0,362% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

3 Lantai Satu Elv 0.00

catatan:

Pekerjaan Beton Bertulang meliputi: Beton Readymix, Pembesian, Bekisting, Perancah/Scafolding dan Pembongkaran Bekisting

a. Pekerjaan Kolom

- Kolom K2.A + pedestal  (65 x 65 cm)

Pekerjaan Beton f'c30 Mpa 51,38                m3 2.2.1.6.1 1.147.684,33Rp               58.968.020,86Rp                65.454.503,15Rp                      0,119% 36,2% 18,590 0,043% 0,000 0,000 0,000% 36,181 18,590 0,043%
Pembesian 13.470,33         kg 2.2.1.4a 13.660,08Rp                    184.005.750,12Rp              204.246.382,64Rp                    0,370% 36,2% 4873,753 0,134% 0,000 0,000 0,000% 36,181 4873,753 0,134%
Bekisting 2x pakai 295,36              m2 2.2.1.3.3 192.231,64Rp                  56.777.536,72Rp                63.023.065,76Rp                      0,114% 36,2% 106,865 0,041% 0,000 0,000 0,000% 36,181 106,865 0,041%

- Kolom K2.C + pedestal  (65 x 65 cm)

Pekerjaan Beton f'c30 Mpa 19,27                m3 2.2.1.6.1 1.147.684,33Rp               22.115.877,03Rp                24.548.623,51Rp                      0,044% 0,0% 0,000 0,000% 72,353 13,943 0,032% 72,353 13,943 0,032%
Pembesian 4.052,44           kg 2.2.1.4a 13.660,08Rp                    55.356.643,97Rp                61.445.874,81Rp                      0,111% 13,9% 564,780 0,016% 72,353 2932,078 0,081% 86,290 3496,858 0,096%
Bekisting 2x pakai 107,64              m2 2.2.1.3.3 192.231,64Rp                  20.691.813,56Rp                22.967.913,05Rp                      0,042% 0,0% 0,000 0,000% 72,353 77,881 0,030% 72,353 77,881 0,030%

- Kolom K3.B + pedestal  (60x60 cm)

Pekerjaan Beton f'c30 Mpa 90,72                m3 2.2.1.6.1 1.147.684,33Rp               104.117.922,39Rp              115.570.893,85Rp                    0,209% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 18.406,65         kg 2.2.1.4a 13.660,08Rp                    251.436.263,29Rp              279.094.252,25Rp                    0,506% 13,7% 2522,740 0,069% 0,000 0,000 0,000% 13,706 2522,740 0,069%
Bekisting 2x pakai 557,76              m2 2.2.1.3.3 192.231,64Rp                  107.219.118,64Rp              119.013.221,69Rp                    0,216% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K4  (50x50 cm)

Pekerjaan Beton f'c30 Mpa 8,63                  m3 2.2.1.6.1 1.147.684,33Rp               9.904.515,76Rp                  10.994.012,50Rp                      0,020% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 2.276,84           kg 2.2.1.4a 13.660,08Rp                    31.101.810,58Rp                34.523.009,74Rp                      0,063% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 60,60                m2 2.2.1.3.3 192.231,64Rp                  11.649.237,29Rp                12.930.653,39Rp                      0,023% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Pedestal Kanopi (50x30) cm

Pekerjaan Beton f'c30 Mpa 1,17                  m3 2.2.1.6.1 1.147.684,33Rp               1.342.790,67Rp                  1.490.497,64Rp                        0,003% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 364,66              kg 2.2.1.4a 13.660,08Rp                    4.981.283,82Rp                  5.529.225,04Rp                        0,010% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 12,48                m2 2.2.1.3.3 192.231,64Rp                  2.399.050,85Rp                  2.662.946,44Rp                        0,005% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%



b. Pekerjaan Balok

- Balok G1 (35x70 cm)

Pekerjaan Beton f'c30 Mpa 158,51              m3 2.2.1.6.1 1.147.684,33Rp               181.919.443,09Rp              201.930.581,84Rp                    0,366% 18,3% 29,000 0,067% 24,730 39,200 0,091% 43,026 68,200 0,157%
Pembesian 26.519,20         kg 2.2.1.4a 13.660,08Rp                    362.254.324,03Rp              402.102.299,68Rp                    0,729% 18,3% 4851,787 0,133% 25,854 6856,203 0,188% 44,149 11707,990 0,322%
Bekisting 2x pakai 1.132,25           m2 2.2.1.3.4 194.556,43Rp                  220.286.515,64Rp              244.518.032,36Rp                    0,443% 18,3% 207,149 0,081% 24,730 280,009 0,110% 43,026 487,158 0,191%

- Balok G1B (35x130 cm)

Pekerjaan Beton f'c30 Mpa 25,48                m3 2.2.1.6.1 1.147.684,33Rp               29.242.996,72Rp                32.459.726,36Rp                      0,059% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 3.347,87           kg 2.2.1.4a 13.660,08Rp                    45.732.163,26Rp                50.762.701,21Rp                      0,092% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 165,20              m2 2.2.1.3.4 194.556,43Rp                  32.140.721,91Rp                35.676.201,32Rp                      0,065% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok G1C (35x1000 cm)

Pekerjaan Beton f'c30 Mpa 9,94                  m3 2.2.1.6.1 1.147.684,33Rp               11.407.982,24Rp                12.662.860,28Rp                      0,023% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 1.585,06           kg 2.2.1.4a 13.660,08Rp                    21.652.042,25Rp                24.033.766,90Rp                      0,044% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 68,00                m2 2.2.1.3.4 194.556,43Rp                  13.229.837,11Rp                14.685.119,19Rp                      0,027% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok G2 (30x65 cm)

Pekerjaan Beton f'c30 Mpa 46,51                m3 2.2.1.6.1 1.147.684,33Rp               53.378.798,17Rp                59.250.465,97Rp                      0,107% 0,0% 0,000 0,000% 16,771 7,800 0,018% 16,771 7,800 0,018%
Pembesian 9.963,95           kg 2.2.1.4a 13.660,08Rp                    136.108.328,00Rp              151.080.244,08Rp                    0,274% 0,0% 0,000 0,000% 15,975 1591,693 0,044% 15,975 1591,693 0,044%
Bekisting 2x pakai 381,60              m2 2.2.1.3.4 194.556,43Rp                  74.242.732,94Rp                82.409.433,56Rp                      0,149% 0,0% 0,000 0,000% 16,771 63,997 0,025% 16,771 63,997 0,025%

- Balok G2B (30x125 cm)

Pekerjaan Beton f'c30 Mpa 6,00                  m3 2.2.1.6.1 1.147.684,33Rp               6.886.105,98Rp                  7.643.577,64Rp                        0,014% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 1.139,73           kg 2.2.1.4a 13.660,08Rp                    15.568.799,99Rp                17.281.367,99Rp                      0,031% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 44,80                m2 2.2.1.3.4 194.556,43Rp                  8.716.127,98Rp                  9.674.902,05Rp                        0,018% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok G3 (30x60 cm)

Pekerjaan Beton f'c30 Mpa 14,40                m3 2.2.1.6.1 1.147.684,33Rp               16.526.654,35Rp                18.344.586,33Rp                      0,033% 0,0% 0,000 0,000% 10,000 1,440 0,003% 10,000 1,440 0,003%
Pembesian 3.324,89           kg 2.2.1.4a 13.660,08Rp                    45.418.254,68Rp                50.414.262,69Rp                      0,091% 0,0% 0,000 0,000% 9,140 303,896 0,008% 9,140 303,896 0,008%
Bekisting 2x pakai 120,00              m2 2.2.1.3.4 194.556,43Rp                  23.346.771,36Rp                25.914.916,21Rp                      0,047% 0,0% 0,000 0,000% 10,000 12,000 0,005% 10,000 12,000 0,005%

- Balok G4 (25x50 cm)

Pekerjaan Beton f'c30 Mpa 35,13                m3 2.2.1.6.1 1.147.684,33Rp               40.318.150,50Rp                44.753.147,06Rp                      0,081% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 7.520,08           kg 2.2.1.4a 13.660,08Rp                    102.724.874,70Rp              114.024.610,91Rp                    0,207% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 351,25              m2 2.2.1.3.4 194.556,43Rp                  68.337.945,35Rp                75.855.119,33Rp                      0,138% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok B1 (30x60 cm)

Pekerjaan Beton f'c30 Mpa 51,84                m3 2.2.1.6.1 1.147.684,33Rp               59.495.955,65Rp                66.040.510,77Rp                      0,120% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 9.438,15           kg 2.2.1.4a 13.660,08Rp                    128.925.859,32Rp              143.107.703,84Rp                    0,259% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 432,00              m2 2.2.1.3.4 194.556,43Rp                  84.048.376,91Rp                93.293.698,37Rp                      0,169% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok B2 (25x40 cm)

Pekerjaan Beton f'c30 Mpa 102,40              m3 2.2.1.6.1 1.147.684,33Rp               117.522.875,36Rp              130.450.391,65Rp                    0,236% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 21.643,73         kg 2.2.1.4a 13.660,08Rp                    295.655.026,57Rp              328.177.079,50Rp                    0,595% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 1.075,20           m2 2.2.1.3.4 194.556,43Rp                  209.187.071,42Rp              232.197.649,28Rp                    0,421% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

c. Pekerjaan Pelat Lantai, tebal = 13 cm

Pekerjaan Beton f'c30 Mpa 231,19              m3 2.2.1.6.1 1.147.684,33Rp               265.333.140,17Rp              294.519.785,59Rp                    0,534% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 32.197,97         kg 2.2.1.1.2a 12.482,47Rp                    401.910.148,29Rp              446.120.264,60Rp                    0,809% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 1.832,64           m2 2.2.1.3.5 205.987,89Rp                  377.501.643,06Rp              419.026.823,80Rp                    0,760% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

d Pekerjaan Pelat Lantai, tebal = 15 cm

Pekerjaan Beton f'c30 Mpa 403,20              m3 2.2.1.6.1 1.147.684,33Rp               462.746.321,72Rp              513.648.417,11Rp                    0,931% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 47.006,52         kg 2.2.1.1.2a 12.482,47Rp                    586.757.408,11Rp              651.300.723,01Rp                    1,181% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 2.719,20           m2 2.2.1.3.5 205.987,89Rp                  560.122.265,05Rp              621.735.714,21Rp                    1,127% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

e Pekerjaan Tangga

Tangga Tipe A

Pekerjaan Beton f'c30 Mpa 10,09                m3 2.2.1.6.1 1.147.684,33Rp               11.580.134,89Rp                12.853.949,72Rp                      0,023% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 2.049,68           kg 2.2.1.4a 13.660,08Rp                    27.998.787,40Rp                31.078.654,02Rp                      0,056% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 75,38                m2 2.2.1.3.7 191.744,60Rp                  14.453.708,17Rp                16.043.616,07Rp                      0,029% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

0,000%

Tangga Tipe B 0,000%

Pekerjaan Beton f'c30 Mpa 11,74                m3 2.2.1.6.1 1.147.684,33Rp               13.473.814,03Rp                14.955.933,57Rp                      0,027% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 2.404,01           kg 2.2.1.4a 13.660,08Rp                    32.838.962,62Rp                36.451.248,51Rp                      0,066% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 84,97                m2 2.2.1.3.7 191.744,60Rp                  16.292.538,91Rp                18.084.718,19Rp                      0,033% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

4 Lantai 2 Elv +5.20

catatan:

Pekerjaan Beton Bertulang meliputi: Beton Readymix, Pembesian, Bekisting, Perancah/Scafolding dan Pembongkaran Bekisting

a. Pekerjaan Kolom

- Kolom K2.A  (65 x 65 cm)

Pekerjaan Beton f'c30 Mpa 65,21                m3 2.2.1.6.1 1.147.684,33Rp               74.840.495,14Rp                83.072.949,60Rp                      0,151% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 26.309,97         kg 2.2.1.4a 13.660,08Rp                    359.396.226,04Rp              398.929.810,91Rp                    0,723% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 354,51              m2 2.2.1.3.3 192.231,64Rp                  68.148.038,13Rp                75.644.322,33Rp                      0,137% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K3.B  (60x60 cm)

Pekerjaan Beton f'c30 Mpa 7,49                  m3 2.2.1.6.1 1.147.684,33Rp               8.596.155,63Rp                  9.541.732,75Rp                        0,017% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 1.693,09           kg 2.2.1.4a 13.660,08Rp                    23.127.740,41Rp                25.671.791,85Rp                      0,047% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 36,48                m2 2.2.1.3.3 192.231,64Rp                  7.012.610,17Rp                  7.783.997,29Rp                        0,014% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K4  (50x50 cm)

Pekerjaan Beton f'c30 Mpa 12,86                m3 2.2.1.6.1 1.147.684,33Rp               14.759.220,48Rp                16.382.734,73Rp                      0,030% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 3.425,05           kg 2.2.1.4a 13.660,08Rp                    46.786.448,03Rp                51.932.957,31Rp                      0,094% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 90,90                m2 2.2.1.3.3 192.231,64Rp                  17.473.855,93Rp                19.395.980,08Rp                      0,035% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Kolom K5  (30 x 30 cm)
4 Pekerjaan Beton f'c30 Mpa 0,93                  m3 2.2.1.6.1 1.147.684,33Rp               1.067.346,43Rp                  1.184.754,53Rp                        0,002% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

Pembesian 375,61              kg 2.2.1.4a 13.660,08Rp                    5.130.861,66Rp                  5.695.256,45Rp                        0,010% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 10,91                m2 2.2.1.3.3 192.231,64Rp                  2.097.247,18Rp                  2.327.944,36Rp                        0,004% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

b. Pekerjaan Balok

- Balok G1 (35x70 cm)

Pekerjaan Beton f'c30 Mpa 35,28                m3 2.2.1.6.1 1.147.684,33Rp               40.490.303,15Rp                44.944.236,50Rp                      0,081% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 5.976,70           kg 2.2.1.4a 13.660,08Rp                    81.642.184,47Rp                90.622.824,76Rp                      0,164% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 252,00              m2 2.2.1.3.4 194.556,43Rp                  49.028.219,86Rp                54.421.324,05Rp                      0,099% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok G2 (30x65 cm)

Pekerjaan Beton f'c30 Mpa 73,32                m3 2.2.1.6.1 1.147.684,33Rp               84.148.215,05Rp                93.404.518,71Rp                      0,169% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 15.665,58         kg 2.2.1.4a 13.660,08Rp                    213.993.034,99Rp              237.532.268,84Rp                    0,431% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 601,60              m2 2.2.1.3.4 194.556,43Rp                  117.045.147,10Rp              129.920.113,28Rp                    0,236% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok G3 (30x60 cm)

Pekerjaan Beton f'c30 Mpa 17,28                m3 2.2.1.6.1 1.147.684,33Rp               19.831.985,22Rp                22.013.503,59Rp                      0,040% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 3.974,88           kg 2.2.1.4a 13.660,08Rp                    54.297.168,37Rp                60.269.856,89Rp                      0,109% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 144,00              m2 2.2.1.3.4 194.556,43Rp                  28.016.125,64Rp                31.097.899,46Rp                      0,056% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok G4 (25x50 cm)

Pekerjaan Beton f'c30 Mpa 31,75                m3 2.2.1.6.1 1.147.684,33Rp               36.438.977,47Rp                40.447.264,99Rp                      0,073% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 6.801,76           kg 2.2.1.4a 13.660,08Rp                    92.912.567,91Rp                103.132.950,39Rp                    0,187% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 317,50              m2 2.2.1.3.4 194.556,43Rp                  61.771.665,90Rp                68.566.549,15Rp                      0,124% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok B1 (30x60 cm)

Pekerjaan Beton f'c30 Mpa 10,08                m3 2.2.1.6.1 1.147.684,33Rp               11.568.658,04Rp                12.841.210,43Rp                      0,023% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 1.873,73           kg 2.2.1.4a 13.660,08Rp                    25.595.296,79Rp                28.410.779,43Rp                      0,051% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 84,00                m2 2.2.1.3.4 194.556,43Rp                  16.342.739,95Rp                18.140.441,35Rp                      0,033% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok B2 (25x40 cm)

Pekerjaan Beton f'c30 Mpa 37,50                m3 2.2.1.6.1 1.147.684,33Rp               43.038.162,36Rp                47.772.360,22Rp                      0,087% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 7.939,11           kg 2.2.1.4a 13.660,08Rp                    108.448.856,92Rp              120.378.231,18Rp                    0,218% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 393,75              m2 2.2.1.3.4 194.556,43Rp                  76.606.593,54Rp                85.033.318,83Rp                      0,154% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok B3 (20x35 cm)

Pekerjaan Beton f'c30 Mpa 1,12                  m3 2.2.1.6.1 1.147.684,33Rp               1.285.406,45Rp                  1.426.801,16Rp                        0,003% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 237,61              kg 2.2.1.4a 13.660,08Rp                    3.245.770,99Rp                  3.602.805,79Rp                        0,007% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 14,40                m2 2.2.1.3.4 194.556,43Rp                  2.801.612,56Rp                  3.109.789,95Rp                        0,006% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Balok G4K

Pekerjaan Beton f'c30 Mpa 0,68                  m3 2.2.1.6.1 1.147.684,33Rp               780.425,34Rp                     866.272,13Rp                           0,002% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 181,04              kg 2.2.1.4a 13.660,08Rp                    2.473.020,41Rp                  2.745.052,65Rp                        0,005% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 1,76                  m2 2.2.1.3.4 194.556,43Rp                  342.419,31Rp                     380.085,44Rp                           0,001% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

c. Pekerjaan Pelat Lantai, tebal = 13 cm

Pekerjaan Beton f'c30 Mpa 233,14              m3 2.2.1.6.1 1.147.684,33Rp               267.571.124,62Rp              297.003.948,33Rp                    0,538% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 34.050,16         kg 2.2.1.1.2a 12.482,47Rp                    425.030.051,73Rp              471.783.357,42Rp                    0,855% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 2.013,96           m2 2.2.1.3.5 205.987,89Rp                  414.851.366,92Rp              460.485.017,28Rp                    0,835% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

d. Pekerjaan Tangga

- Pekerjaan Tangga Tribun  1

Pekerjaan Beton f'c30 Mpa 2,72                  m3 2.2.1.6.1 1.147.684,33Rp               3.121.701,38Rp                  3.465.088,53Rp                        0,006% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 686,66              kg 2.2.1.4a 13.660,08Rp                    9.379.828,73Rp                  10.411.609,89Rp                      0,019% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 19,58                m2 2.2.1.3.7 191.744,60Rp                  3.754.359,33Rp                  4.167.338,85Rp                        0,008% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Pekerjaan Tangga Tribun  2

Pekerjaan Beton f'c30 Mpa 1,65                  m3 2.2.1.6.1 1.147.684,33Rp               1.893.679,14Rp                  2.101.983,85Rp                        0,004% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 503,09              kg 2.2.1.4a 13.660,08Rp                    6.872.248,33Rp                  7.628.195,64Rp                        0,014% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 12,54                m2 2.2.1.3.7 191.744,60Rp                  2.404.477,32Rp                  2.668.969,83Rp                        0,005% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Pekerjaan Tangga Tribun  3

Pekerjaan Beton f'c30 Mpa 1,34                  m3 2.2.1.6.1 1.147.684,33Rp               1.537.897,00Rp                  1.707.065,67Rp                        0,003% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 450,66              kg 2.2.1.4a 13.660,08Rp                    6.156.050,47Rp                  6.833.216,02Rp                        0,012% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 10,48                m2 2.2.1.3.7 191.744,60Rp                  2.009.483,44Rp                  2.230.526,62Rp                        0,004% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

- Pekerjaan Tangga Tribun  Belakang

Pekerjaan Beton f'c30 Mpa 6,61                  m3 2.2.1.6.1 1.147.684,33Rp               7.586.193,42Rp                  8.420.674,70Rp                        0,015% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Pembesian 814,80              kg 2.2.1.4a 13.660,08Rp                    11.130.231,05Rp                12.354.556,46Rp                      0,022% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%
Bekisting 2x pakai 30,80                m2 2.2.1.3.7 191.744,60Rp                  5.905.733,77Rp                  6.555.364,49Rp                        0,012% 0,0% 0,000 0,000% 0,000 0,000 0,000% 0,000 0,000 0,000%

Pekerjaan SSP
Steel Sheet Pile1
Pengadaan  Steel Sheet Pile tipe III 400x150x13mm 2100 m 1537047,71 3.227.800.191,00Rp           3.582.858.212,01Rp                 6,495% 0,0% 0,000 0,000% 100,000 2100,000 6,495% 100,000 2100,000 6,495%
Pemancangan Steel Sheet Pile tipe III 400x150x13mm 1050 m 446514,7782 468.840.517,13Rp              520.412.974,02Rp                    0,943% 0,0% 0,000 0,000% 100,000 1050,000 0,943% 100,000 1050,000 0,943%
Pengurugan Kembali Tanah Sisi Belakang Sheet Pile 875 m3 62135 54.368.125,00Rp                60.348.618,75Rp                      0,109% 0,0% 0,000 0,000% 100,000 875,000 0,109% 100,000 875,000 0,109%
Bekisting Caping Beam 60x40cm 56,48 m2 190745,6619 10.773.314,98Rp                11.958.379,63Rp                      0,022% 0,0% 0,000 0,000% 100,000 56,480 0,022% 100,000 56,480 0,022%
Pembesian Caping Beam 60x40 cm 3489,266667 kg 13660,07738 47.663.652,66Rp                52.906.654,46Rp                      0,096% 0,0% 0,000 0,000% 100,000 3489,267 0,096% 100,000 3489,267 0,096%
Pengecoran readymix f'c 30MPa Caping Beam 60x40 16,8 m3 1147684,33 19.281.096,74Rp                21.402.017,38Rp                      0,039% 0,0% 0,000 0,000% 100,000 16,800 0,039% 100,000 16,800 0,039%

Steel Sheet Pile 2
Pengadaan  Steel Sheet Pile tipe III 400x150x13mm 2100 m 1537047,71 3.227.800.191,00Rp           3.582.858.212,01Rp                 6,495% 0,0% 0,000 0,000% 100,000 2100,000 6,495% 100,000 2100,000 6,495%
Pemancangan Steel Sheet Pile tipe III 400x150x13mm 1050 m 446514,7782 468.840.517,13Rp              520.412.974,02Rp                    0,943% 0,0% 0,000 0,000% 100,000 1050,000 0,943% 100,000 1050,000 0,943%
Pengurugan Kembali Tanah Sisi Belakang Sheet Pile 875 m3 62135 54.368.125,00Rp                60.348.618,75Rp                      0,109% 0,0% 0,000 0,000% 100,000 875,000 0,109% 100,000 875,000 0,109%
Bekisting Caping Beam 60x40cm 56,48 m2 190745,6619 10.773.314,98Rp                11.958.379,63Rp                      0,022% 0,0% 0,000 0,000% 100,000 56,480 0,022% 100,000 56,480 0,022%
Pembesian Caping Beam 60x40 cm 3489,266667 kg 13660,07738 47.663.652,66Rp                52.906.654,46Rp                      0,096% 0,0% 0,000 0,000% 100,000 3489,267 0,096% 100,000 3489,267 0,096%
Pengecoran readymix f'c 30MPa Caping Beam 60x40 16,8 m3 1147684,33 19.281.096,74Rp                21.402.017,38Rp                      0,039% 0,0% 0,000 0,000% 100,000 16,800 0,039% 100,000 16,800 0,039%

35,499% 16,226% 51,725%

PPN 11% 55.167.213.230,98                          REALISASI  MINGGU INI 16,226                 %
JUMLAH REALISASI KOMULATIF S.D MINGGU INI 51,725                 %

RENCANA KOMULATIF S.D MINGGU INI 76,450                 %
DEVIASI 24,725-                 %

SISA PROSENTASE PEKERJAAN YANG TERSISA 48,27 %

Dibuat Oleh :
KONSULTAN MANAJEMENT KONSTRUKSI

PT. MARANU MARAYA MAINDAN

Ar. M. Yunan, ST
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